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There are no reported publications resulting from this project. 

 

 

 

 

Report Follows 



Current Status of Project:

During the summer of 2003 it was not possible to collect the field data required to
complete this project. Consequently, a no cost extension of the funding period until
October 31, 2004 was granted by the Water Center to complete this project. No expenses
were therefore made during the reporting period, and no publications or extension
programs have yet resulted from this project. The current plan is to collect field data
during the summer of 2004.  Because of the nature of this project, field data needs to be
collected after the crops effectively cover the soil background. Data collection period
therefore starts sometime at the end of June. So far, the necessary equipment has been
ordered and will be received and installed in the field in the next two weeks. Field data
will be collected until the crops mature, which usually occurs in mid September. This will
provide time to have the data analyzed and final report written by the end of October. A
student will be hired to assist in this project from the end of June until the end of August.
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